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Mr Gary Baughman 
Hazardous Waste Facihtles Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver, Colorado 80222- 1530 

Gentlemen 

The U S Department o f  Energymocky Flats Office 
schedule extension for the Interagency Agreement (IAG) Table 6 mdestone for Operable Unit 
No. 7, Present Landfill, (OU-7). the Draft Phase I Resource Conservatlon and Recovery Act 
(RCRA) Facdity InvestigahodRemedial Inveshgatlon 0 Report, that is due October 12, 
1993 

The two lemons that the milestone will be missed, which constitute "good cause" under IAG 
PART 42, EXTENSIONS, ale 

(1) 

(2) 

Your respectlve agencies issued a stop work order on two aspects of the Rusk 
Assessment portion of the deliverable, estabhshmg a schedule freeze, 
A proposal to streamline the OU-7 IAG schedule was sent to both regulatory agencies 
and approved in pnnciple at a meetmg held September 3, 1993 The intent of the 
proposal is to revlse the scope of OU-7 to. 

Close the Present landtill through the Colorado Hazardous Waste Act (CHWA) 
closure process, thereby sti-eamhning and accelentrng the Intenrn Mezlsure/Intenm 
Remedial Achon (IIWIRA) process 
Close out potenhal groundwater contamination based upon Applicable or Relevant 
and Appiopnate Requirements (ARAR) dnven cntena 
Close out the East Landfill Pond area using nsk based ciitena 

Negouations between the IAG signatoiies on how to best achieve final closure for OU-7 are 
currently underway Final resolution of these negouauons should produce both schedule 
acceleratlon and cost savings 

The above listed issues all impact the OU-7 IAG schedule Unhl these issues are resolved, it is 
not possible to determine the total schedule impact. Therefore, a future schedule date cannot be 
proposed uno1 the scope of the deliverable becomes defined and the stop work order is 
rescinded DOE IS workmg closely with both EPA and CDH to minimize any negatlve impacts 
to the current schedule 
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